
Recombine III 00/9 - 01/9

1995 Project started
1996 Facility construction

completed
1997 Vacuum system

completed

1999/8 Data Taking 1 11h
1999/9 Data Taking 2 31h
2000/4 Data Taking 3 13h
2000/8,9 Data Taking 4 167h
2001/3 Data Taking 5 111h
2001/8,9 Data Taking 6 1038h

2001/10- Recycling experiment

2002/8-9 Data Taking 7 25h
One Arm
97/8 - 98/4

300m
FP cavity

Mode Cleaner
97/4 - 97/12

Mode Cleaner
+ 10W Laser
98/1 - 99/1
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Recombine I
98/5 - 99/1

Recombine II 99/2 - 00/6

Recycling I
01/10 - Present

Progress of TAMA development

2003/2-4 Data Taking 8 1158h

2003/8




