


Progress of TAMA development

2003/8



1995	Project started	
1996	Facility construction completed	
1997	Vacuum system completed	
1999/8	Data Taking 1	11h
1999/9	Data Taking 2	31h
2000/4	Data Taking 3	13h
2000/8, 9	Data Taking 4	167h
2001/3	Data Taking 5	111h
2001/8, 9	Data Taking 6	1038h
2001/10-	Recycling experiment	
2002/8-9	Data Taking 7	25h
2003/2-4	Data Taking 8	1158h